

1 BILL NO. S-85-05- 2/

2 SPECIAL ORDINANCE NO. S- 89-85

3 AN ORDINANCE approving Change Order
4 No. 1 - Res. #408-85, Phase III,
5 Southwest Interceptor, with Fleming
Excavating, Inc., in connection with
the Board of Public Works and Safety.


6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
7 THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 1 - Res. #408-85,
9 Phase III, Southwest Interceptor, with Fleming Excavating, Inc.,
10 in connection with the Board of Public Works and Safety, for:


11 This Change Order is necessary because
12 of relocation of force main alignment
to avoid special backfill requirements
13 of the Allen County Highway Department;

14 involving a net increase of Six Thousand Two Hundred Thirty-Seven
15 and No/100 Dollars (\$6,237.00), all as more particularly set forth
16 in the specifications, and which is on file with the Office of
17 the Board of Public Works and Safety, and is by reference incor-
18 porated herein, made a part hereof and is hereby in all things
19 ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23
24 
Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Henry,
seconded by Steve, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.S

DATE: 5-14-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Steve, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>1</u>	_____	_____	_____
<u>BRADBURY</u>	_____	<u>✓</u>	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	_____	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-28-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-89-85
on the 28th day of May, 1985,

ATTEST: ✓

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 29th day of May, 1985,
at the hour of 11:30 o'clock PM .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of May,
1985, at the hour of 3:00 o'clock PM .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

75-18-10
5-1-85
APR 24 1985

Change Order No. III-1
Project No. S-2
Name of Project: SOUTHWEST INTERCEPTOR Phase III

Resolution No. 408-85
Board Order No. _____
Date: 04/19/85

To: Fleming Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
13A	Lump sum	Relocate pipe alignment to avoid excess granular backfill	\$6,237.00		\$6,237.00
			Total Decrease		
			Total Increase		6,237.00
Net (Decrease) (Increase)			Contract Price		\$6,237.00

The sum of \$ 6,237.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>133,849.25</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>133,849.25</u>
New Contract Price including this Change Order	\$ <u>140,086.25</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be September 16, 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: X James L. Russell Engineer Date 4/19/85
Accepted by: Fleming Exc. Inc. Stephen A. Fleming Contractor Date 4/22/85
Approved by: Charles E. Eby City Engineer Date 4/29/85
Approved by: Bette R. Jones Owner Date 5-1-85
James D. Conador
Attested by: Robert L. Gocher Clerk Date 5-1-85

Change Order No. III-1

Resolution No. 488-85

Board Order No. _____


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Relocation of force main alignment to avoid special
backfill requirements of the Allen County Highway Department. All in accordance
with agreement letter from Fleming Excavating, Inc. dated February 06, 1985,
to Board of Public Works and Safety.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

No change


James L. Russell Project Engineer

TITLE OF ORDINANCE Change Order #1, Res. #408-85, Ph. III, Southwest Interceptor,
Fleming Excavating, Inc.
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety J-85-0521

SYNOPSIS OF ORDINANCE Change Order #1, Res. #408-85, Ph. III, Southwest Interceptor,
is necessary because of Relocation of force main alignment to avoid special
backfill requirements of the Allen County Highway Department. Fleming Excavating,
Inc., is the Contractor.

EFFECT OF PASSAGE Relocate pipe alignment to avoid excess granular backfill.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$6,237.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-05-21

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order


No. 1 - Res. #408-85, Phase III, Southwest Interceptor, with Fleming
Excavating, Inc., in connection with the Board of Public Works and
Safety


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)


YES


NO


THOMAS C. HENRY
CHAIRMAN


JANET G. BRADBURY
VICE CHAIRWOMAN


DONALD J. SCHMIDT


JAMES S. STIER


CHARLES B. REDD

CONCURRED IN 528-85

SANDRA E. KENNEDY
CITY CLERK